Planning report

DP 25-26 G029

08/05/2026

Content

Executive summary 3
Revision table 3
Introduction 4
Planning chapter 5
Deliverable C 5
Deliverable B 8
Budget chapter 9
Deliverable C 9
Deliverable B 9
Progress chapter 10
Deliverable C 10
Deliverable B 10
Conflicts: 11
Conclusions 11
Bibliography 12

Executive summary

Planning report showing how we have organized our work during the deliverables and how much it will it would cost. We have also compared the expected outcomes with the real amount we have spent. Some progress records are also included, regarding the work of the students

Revision table

Number	Date	Description
1	5/5/26	Introduction and planning chapter
2	6/7/26	Progress chapter
3	7/7/26	Budget chapter and conclusions

Introduction

In this document we will include how the information was organised in each of the deliverables. The information will be divided in three chapters, with a section for each with each one of the deliverables:

- Planning chapter: a listing with the tasks performed during each deliverable. For each task, the following data is provided: title, description, assignees(s) and role(s), planned time and actual time.
- Budget chapter: with two sections
    - The first section with the total estimated cost to carried out the previous tasks, including, the number of estimated hours (with details per role), the personnel cost (with details per role), the amortisation cost and the totals.
    - In this second section, we include the actual cost of the project, with an explanation if there are any significant difference.
- Progress chapter:
    - A listing of progress records. Each of them must indicate the name of a member of your workgroup and the value of the performance indicators that were defined in your charter. In addition, an indicator on whether the values are considered good or bad and reward or the admonishment applied.
    - A short description of the conflicts that have arisen and the solution.

Planning chapter

Deliverable C

Title	Description	Assignee(s)	Role(s)	Expected time (in hours)	Actual time (in hours)
Customise the starter	Personalize the project to match Acme-Starters	Student 2	Developer	0.5	0.5
Admin accounts	Add sample data information to have various admins accounts	Student 4	Developer	0.5	0.5
Data model 1	Implementation of the data model in “Model-C01.ucf”	Student 1	Developer	1	1.25
Data model 4	Implementation of the data model in “Model-C04.ucf”	Student 4	Developer	0.75	1.25
Data model 5	Implementation of the data model in “Model-C05.ucf”	Student 5	Developer	0.75	0.75
Show inventions	Listing and displaying inventions	Student 1	Developer	2	1.25
Show audit reports and audit sections	Listing and displaying audit reports	Student 5	Developer	1.5	1.25
ValidText constraint	Creation of the ValidText constraint	Student 1	Developer	0.33	0.33
ValidTicker constraint	Creation of the ValidTicker constraint	Student 2	Developer	0.33	0.33
ValidHeader constraint	Creation of the ValidHeader constraint	Student 3	Developer	0.33	0.33
Sample data model 1	Add sample data to test model 1	Student 1	Developer	1.5	2

Manage inventions	Create, update, delete and publish inventions	Student 1	Developer	1.75	2
ValidInvention	Create validInvention and validator	Student 1	Developer	0.5	0.5
Inventor role	Acquire and update inventor role	Student 1	Developer	2	1.5
Sample data model 5	Add sample data to test model 5	Student 5	Developer	2	2.5
Manage parts	Create, update and delete parts	Student 1	Developer	1.50	1.33
Data model 3	Implementation of the data model in "Model-C03.ucf"	Student 3	Developer	0.75	1
Manage audit sections	Create, update and delete audit sections	Student 5	Developer	1.5	1.5
Sample data model 3	Add sample data to test model 3	Student 3	Developer	2	3
Sample data model 4	Add sample data to test model 4	Student 4	Developer	3	3
Show strategies and parts	Listing published strategies and tactics for any	Student 3	Developer	2	1.5
Fundraiser information	Show fundraiser information for the strategies	Student 3	Developer	1	0.75
List and display sponsorships	Show model information, components and composite.	Student 4	Developer	2	2.5
Fundraiser role	Obtain and update fundraiser role	Student 3	Developer	2	1.5
ValidStrategy creation	Creation of validStrategy and validator	Student 3	Developer	0.5	0.5

Fundraiser strategies	Display fundraiser own strategies	Student 3	Developer	1	1.25
Sponsor profile	Display sponsor profiles	Student 4	Developer	0.5	1
Manage strategies	Create, update, delete and publish strategies	Student 3	Developer	4	4
Auditor information	Show auditor information for theaudit reports	Student 5	Developer	0.75	1
Sponsor role	Acquire role and update profile	Student 4	Developer	1	1.5
Auditor role	Obtain and update auditor role	Student 5	Developer	1.5	1.75
Manage sponsorships	Create, update, delete and publish sponsorships and donations	Student 4	Developer	4	3.5
Manage tactics	Create, update and delete tactics	Student 3	Developer	2	2
Deliver project	Deliver the project in the corresponding task with the appropriate methodology	Student 3	Operator	1	0.75
Data model 2	Implementation of data “Model-C02.uxf”	Student 2	Developer	1	1
Sample data 2	Implementation of sample and errata data 2	Student 2	Developer	2	2
Display published campaigns	Listing of published campaigns and milestones for any	Student 2	Developer	2	1.5
Spokesperson information	Show spokesperson information	Student 2	Developer	1	0.75
Spokesperson role	Obtain and update	Student 2	Developer	2	1.5

	spokesperson role				
ValidCampaign creation	Creation of validCampaign and validator	Student 2	Developer	0.5	0.5
Display own campaigns	Display spokesperson own campaigns	Student 2	Developer	1	1
Manage spokesperson campaigns	Create, update, delete and publish campaigns	Student 2	Developer	2.5	2
Manage spokesperson milestones	Create, update and delete milestones	Student 2	Developer	2	2

Deliverable B

Title	**Description**	**Assigne(s)**	**Role(s)**	**Expected time (in hours)**	**Actual time (in hours)**
Elicit requirements	Redact the requirements	Student 1	Analyst	3	2.5
Create domain model	Create the UML diagram of the model for the deliverable	Student 3	Analyst	4	3.75
FR1	Implementation of functional requirement 1	Student 2	Developer	1	1
FR2 (a, b, c, d)	Implementation of functional requirement 2, parts a, b, c, d	Student 1	Developer	2,5	5
FR2 (e)	Implementation of functional requirement 2, part e	Student 2	Developer	2	2
FR3	Implementation of functional requirement 3	Student 2	Developer	3	5
FR4	Implementation of functional requirement 4	Student 3	Developer	2	2,5
FR5	Implementation of functional requirement 5	Student 3	Developer	1	0,75
FR6	Implementation of functional requirement 6	Student 3	Developer	2	2.5

FR2 (f)	Implementation of functional requirement 2, part f	Student 1	Developer	2	3,5
TR1	Creation of sample data	Student 1	Developer	2.5	2.5
MR1	Creation of planning report	Student 3	Analyst	2	2
TR2	Creation of testing report		Tester		
TR3	Creation of linting report	Student 3	Tester	1	0.5

Budget chapter

Deliverable C

- Estimated costs:
  - Estimated hours: 61.24 hours, divided in 60.24 hours for developers and 1 hour for the operator.
  - Personnel costs:
    - Student 1: 264.5€, all as developer
    - Student 2: 358.25€, all as developer
    - Student 3: 419.5€, with 30€ as operator and 389.5€ as developer
    - Student 4: 293.75€, all as developer
    - Student 5: 200€, all as developer
  - Amortisation cost: 0€
  - Total cost: 1536€
- Actual costs:
  - Actual hours: 61.02 hours, divided in 60.27 hours for developers and 0,75 hours for the operator.
  - Total costs: finally, we spent 1529.25€

Deliverable B

- Estimated costs:
  - Estimated hours: 28 hours, divided in: 9 hours for analysts, 18 hours for developers and 1 hour for tester.
  - Personnel costs:
    - Student 1: 295€, with 120€ as analyst and 175 as developer
    - Student 2: 150€, all as developer
    - Student 3: 365€, with 240€ as analyst, 125€ as developer and 30€ as tester
  - Amortization cost: 0€
  - Total costs: 840€
- Actual costs:
  - Actual hours: 33.5, divided in: 8.25 for analyst, 24.75 for developers and 0.5 for testers.

- Total costs: finally, we spent 948.75€. Here we have a great difference because we spent more time that expected in two task, FR2 (a, b, c, d) and FR3.

Progress chapter

Deliverable C

Date	Student	Value	Comments
23/03/2026	Student 1	1 - Good	Able to continue working on next deliverables
23/03/2026	Student 2	1 - Good	Able to continue working on next deliverables
26/03/2026	Student 3	1 - Good	Able to continue working on next deliverables
26/03/2026	Student 4	0.27 - Bad	Not being able to continue working on next deliverable
26/03/2026	Student 5	1 - Good	Able to continue working on next deliverables

Deliverable B

Date	Student	Value	Comments
27/04/2026	Student 1	1 - Good	The requirements were well made, so that we can continuo working on the features
27/04/2026	Student 3	1 - Good	Data model was well made, so we can start to implement the code
04/05/2026	Student 1	1 - Good	Work expected was done, so we can advance
04/05/2026	Student 2	1 - Good	Work expected was done, so we can advance
04/05/2026	Student 3	1 - Good	Work expected was done, so we can advance
04/05/2026	Student 5	0 - Bad	Features needed were not delivered, so another student must take care of it.

			This leads to more work at the end for the rest, and for the possibility of firing student 5

Conflicts:

The main conflict we had was for the deliverable B, in which student 5 didn't implement his features in the time estimated, and later he decided to abandon the group. Leaving the other students with more work to try to deliver everything in time. Ultimately, this was impossible, and we couldn't hang in the testing report on time.

Conclusions

This document stablishes the planification every member of the group must follow to fulfil with the delivery of a whole version of Acme-Starters in the expected time. It also covers the expected and actual amount of time and hours spent in the project, along with records regarding the work of the students in each deliverable.

Bibliography

Intentionally blank.